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1.  Meetings: 
 

i. Participated in weekly conference calls. 
 

2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns: 

• Scheduling & Contract Issues – ? 
• Dodge Shaft Bearings – These bearings are being replaced with self-aligning roller bearings.  

Housings to be drilled and tapped to accommodate RTD’s.  Starboard and Port Shafts pictured 
below.  For the starboard shaft, the top of the foundation has been removed to make way for the 
new bearings. 

 
• Main Deck Vent Closures – Waiting to see how this is resolved by DCI & GPA. 
• Side & CTD Handling Systems – Unresolved issues with fairlead interferences from TK70-7 main 

crane remain.  Once Markey and Allied begin commissioning, the full extent of the problem will be 
demonstrated.  Markey was scheduled to begin commissioning the Cast 6 Winches this week, 
however, this was postponed until the necessary electrical and hydraulic work is completed.   

• Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.   
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5.  Sally Ride Progress: 
 

• The Yard has increased man power and the scope of work on Ride while at the same time 
reducing overtime and work on Armstrong.  Not sure exactly how long this change in priorities will 
continue.   

• Electricians are making hook-ups to No4 Genset and at the Switchboards.  Several major runs 
are in, banded and ready for termination. 

 
• Science Refrigeration Equipment – the boxes are near completion and the foundation for the 

Brunswerk equipment is in place.  
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• Joiner Work – Joiner work continues, primarily on the Foc’sle Deck. Associated wiring, hvac and 
plumbing also going in.  Minimal joiner work on other decks and pilot house. 

 

 

  
 

 
 
6.  Call-outs: 
 
Inspected various foundation with ABS in attendance.  No issues to report. 
 
541-002-2 Pressure testing of the fuel oil transfer system (USCG & ABS witness) 
Hydrostatic test of seawater cooling discharge piping to overboard valves 
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7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Barium Sulfate - For Informational Purposes Only)(R/ASR) 

147/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( ABS/DCI - L-013 & L-014)(R/ASR) 

148/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Pyrotek - For Informational Purposes Only)(R/ASR) 

149/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 720424-01 Bronswerk Scientific Refrigeration  Freezer 
Stores)(R/ASR) 

1294/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/ABS - FO Pneumatic Test)(R/ASR) 

150/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( MCCS Design Verification 
Test Procedure)(R/ASR) 

173/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 DCI Minutes)(R/ASR) 

107/0 

AGOR27 A027-
33 

DWG Report - DECK COVERING SCHEDULE ( Deck Covering 
Schedule)(R/ASR) 

1/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 096-001-6 Inclining 
Experiment - Deadweight Survey)(R/ASR) 

177/0 

AGOR27 A035-
06 

STD Report - PROPULSION CONTROL SYSTEM DESCRIPTION 
OF OPERATIONS (Propulsion Control System Description of 
Operations Rev C)(DARC REV) 

6/3 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72098-01 NR 
INDEECO Convection Heater)(R/ASR) 

1296/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720814-01 NR 
Hoffman RAI Enclosure)(R/ASR) 

1298/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #515 DI-055 (TM) for 512c INDEECO 
Convection Heater with Controls)(R/ASR) 

1031/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #516 DI-055 (TM) for 561 Hoffman 
Enclosure for Steering RAI)(R/ASR) 

1033/0 

AGOR28 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730639-01 NR 
Danby Refrigerator)(R/ASR) 

1/0 

AGOR28 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #514 DI-055 (TM) for 640b Danby 
Refrigerator (Unique to AGOR 28))(R/ASR) 

1/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( USCG/GPA - Alarm Group)(R/ASR - Corresp: 1) 

143/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #517 664 Grizzly Model G0463 Small 
Mill  Drill (Vertical Milling Mac)(R/ASR) 

1035/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #518 664 Grizzly Model 9972Z 11 x 
26 Light-Duty Lathe wGearbox)(R/ASR) 

1037/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #519 DI-055 (TM) for 664 Grizzly 
H7831 3-Ton Arbor Press)(R/ASR) 

1039/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730666 PACIFIC 
MARINE)(R/ASR) 

1560/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( 512 Wilhelmsen HVAC Book 1 of 
3)(DARC REV) 

340/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( 512 Wilhelmsen HVAC Book 2 of 
3)(DARC REV) 

342/1 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 Presentation & Agenda (addition to SY 
comments))(R/ASR) 

103/1 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 GPA Presentation & Agenda)(R/ASR) 

105/0 

AGOR27 A023 STD Report - REGULATORY BODY CERTIFICATES ( Lloyds - 
Hyde Marine Ballast Water Treatment)(R/ASR) 

107/0 

AGOR28 A035-
19 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 
NOTIFICATION ( Allied Systems FAT notification for TK4-30 
Portable Crane)(R/ASR) 

27/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 Presentation & Agenda)(R/ASR - Corresp: 1) 

103/0 

    

Ride 

 

 

 

Armstrong Port Steering Gear 
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